

Task Name	Start Date	End Date	Duration (Days)
City Council Meeting (Award)	1/11/2024	1/12/2024	1
Conceptual Design	1/12/2024	2/23/2024	42
Site Visit	1/18/2024	1/19/2024	1
Scoping Meeting	1/25/2024	1/26/2024	1
Workshop Meeting	2/8/2024	2/9/2024	1
Concept Drawings	1/25/2024	2/22/2024	28
City Council Meeting (Presentation)	2/22/2024	2/23/2024	1
Schematic Design	2/23/2024	3/22/2024	28
Receive Site Survey	2/23/2024	2/24/2024	1
30% Submittal	2/23/2024	3/15/2024	21
City Review	3/15/2024	3/22/2024	7
Design Development	3/22/2024	4/26/2024	35
60% Submittal	3/22/2024	4/19/2024	28
City Review	4/19/2024	4/26/2024	7
Construction Documents	4/26/2024	7/19/2024	84
90% Submittal (Permit)	4/26/2024	6/7/2024	42
Permit Review	6/7/2024	7/5/2024	28
100% Submittal	7/5/2024	7/19/2024	14
Bidding & Negotiation	7/19/2024	9/13/2024	56
Prepare RFP	7/19/2024	8/2/2024	14
Advertise RFP	8/5/2024	8/6/2024	1
Pre-Bid Meeting	8/15/2024	8/16/2024	1
Advertise RFP	8/19/2024	8/20/2024	1
Bid Opening	8/29/2024	8/30/2024	1
City Council Meeting (Award)	9/12/2024	9/13/2024	1
Contract Administration	9/13/2024	5/23/2025	252
Prepare Contracts	9/13/2024	9/27/2024	14
Pre-Construction Meeting	10/3/2024	10/4/2024	1
Notice to Proceed	10/4/2024	10/5/2024	1
Construction	10/4/2024	5/23/2025	231
Substantial Completion	5/2/2025	5/3/2025	1
Final Completion	5/23/2025	5/24/2025	1